
 
 

 
 
March 19, 2010 
 
Yukon Utilities Board 
Box 31728 
Whitehorse, Yukon 
Y1A 6L3 
 
Attention: Shay Smart, Executive Secretary 
 
 
Re: YEC Responses to Information Requests 

Board Review of Yukon Energy Corporation Application for an 
Energy Project Certificate and an Energy Operation Certificate 
regarding the Proposed Mayo Hydro Enhancement Project 

 
Dear Ms. Smart: 
 
The Utilities Consumers’ Group (“UCG”) is in receipt of the March 18, 2010 letter 
from Yukon Energy Corporation regarding UCG’s request for more complete 
responses to its information requests.  UCG respectfully offers the following reply 
submissions for the Board’s consideration. 
 
1. UCG-YEC-1-1 
 
UCG submits that YEC has still not answered the question of how the timeframes 
incorporated into the Federal Funding Agreement were determined.  UCG is 
interested in knowing exactly how YEC was informed about the timelines, who 
was told and by whom.  This request is intended to gain a better appreciation of 
how funding arrangements are made with the Federal government and whether 
the terms and conditions are imposed upon YEC (or YTG) and, if so, by whom.  
UCG is concerned about the degree to which external political priorities may be 
driving the projects;  the extent to which YEC has external requirements imposed 
on it is relevant context with  respect to its submissions concerning the project 
under review. 
 
2. UCG-YEC-1-3 
UCG continues to question to what extent the Mayo B project was ever 
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“reviewed” in any regulatory proceeding given the vague references by YEC.  It 
appears that this issue will need to be addressed / clarified at the oral hearing 
and in argument. 
 
3. UCG-YEC-1-5 
In part (b), it is assumed that any utility could provide details of the current and 
forecast customer base served within a specific area of its franchise.  YEC 
suggests that “there is no basis to analyze either individual grid on a standalone 
basis”, UCG submits that any determination of the usefulness of information 
requested in a regulatory proceeding should be left with the party requesting the 
information.  It is then up to that party to determine how it will be used to assist 
the Board in making the recommendations that it has been asked to make.  
While YEC has provided information on the number of customers on the Mayo-
Dawson grid, they have not provided information on the current and expected 
loads on this section of its service area.  UCG submits that specific load data is 
always a requirement when trying to justify changes to facilities.  In this specific 
instance, the review is intended to determine if spending ratepayer money on 
projects related to an integrated system outweigh the benefits of maintaining less 
integrated systems and providing generation facilities on a distributed, on-site 
basis.  The load data would enable a better informed debate.  
 
 
In part (k), UCG submits that it would be useful to its review and argument 
development to see the actual application for Federal funding and the cost 
allocation and explanations/justifications contained therein. 
 
4. UCG-YEC-1-6 
With respect to parts (c), (d) and (e), UCG submits that YEC’s comment that the 
review of its project management is “inappropriate” is simply incorrect.  The 
scope of the review includes the requirement that the YUB to identify “risks facing 
Mayo B and their potential impacts on rates for customers” as directed by the 
Minister. In the face of the past warnings from the Auditor General on how poorly 
YEC was able to manage large projectsi

 

.  UCG submits that the track record of 
how the costs of previous major projects were managed is important information 
to have in order to address the project management issues in this proceeding, 
and in particular the degree to which the forecast costs provided by YEC on 
major projects can vary.  UCG submits that the information would still be 
important to have for the hearing and argument. 

5. UCG-YEC-1-10 
UCG submits that the information requested in parts (a) and (b) is easily 
attainable from YDC and is extremely relevant given the reliance that has been 
placed on sources of capital outside of YEC in order to make the Mayo B project 
appear viable.  UCG also repeats its references to the Minister’s direction to 
review “risks facing Mayo B and their potential impacts on rates for customers” 
including “project financing capability” which UCG submits includes the financing 
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that has been proposed from YDC.  In UCG’s view it would be irresponsible for 
the YUB to ultimately recommend a project of this magnitude without satisfying 
itself that the external funding that underpins the project is appropriately relied 
upon. 
 
6. UCG-YEC-1-18 
UCG submits that the information requests is still relevant and should be easily 
assembled by any party properly managing a large capital project. 
 
7. UCG-YEC-1-22 
UCG submits that the requested information should be readily available and is 
relevant to the determination of the adequacy of YEC’s consultation process. 
 
8. UCG-YEC-1-23 
UCG submits that the requested information should be readily available and is 
relevant to the determination of the legitimacy of the Mayo B project. 
 
9. UCG-YEC-1-24 
UCG submits that the requested materials are still relevant to this review and that 
there is no legal basis upon which parties to this proceeding could not be entitled 
to have access to it. 
 
10. UCG-YEC-1-27 
UCG submits that given that YEC’s service area is not currently serviced through 
an integrated grid, it is important to consider how each section could be serviced 
without the need for the expensive integration projects.  UCG submits that the 
requested information is still relevant. 
 
Should you have any questions on this submission, please do not hesitate to 
contact me. 
 
 
Yours very truly, 

 
 
Michael Buonaguro 
Counsel for UCG  
 
 
 
 
 
 
                                            
i Office of the Auditor General of Canada – Mayo-Dawson City Transmission System Project, 
February 2005 


